| 12- AUG 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 52

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [ [E]  08/18/05 $ 719,103 65

INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 2 3 107,865

4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 78 158,915

WOSOBA-LEROY (U0342) 406 444-1280 620 County: MINERAL KM 02/19/08 $] 894,694 $ 897,345 $ 150,990 | 100% 105%  53% 17.8 %
Claim Status: .089 MI

NH 5-2(145)85 SCHELLINGER CONST CO INC P 00005 [ [E]  04/09/07 $ 2318116 45

ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0o $ 257,103

5969 145 000 03107 [ gwm 111907 $ 2318116 45 3 154,062

SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM TBD $[ 2434317$ 2,699,996 $ 257,103 | 90% 60%  73% 6.3 %
Claim Status: [ 93m

STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150

WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874

2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 $ 1,184,825

BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM  TBD $[ 6,573,088 $ 6,710,328 $ 1044029 | 98% 113%  15% 18 %
Claim Status: M

STPP 6-1(114)0 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 402,745 25

IDAHO LINE - EAST SEAL & COVER [ ¢ TBD [ 435281$ 0 0o 3 45223

6197 114 000 04208 M TBD $ 402,745 25 $ 7,917

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM TBD s 0s 0 $ 0| 0% 18% 72% NIA
Claim Status: M

STPP 6-1(116)15 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 256,723 25

NOXON - E & W SEAL & COVER TBD $[ 275597 $ 0 0o $ 28,802

6198 116 000 04208 ] TBD $ 256,723 25 $ 5,615

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD sf. 0s 0 $ 0| 0% 19% 72% NA
Claim Status: M

Contract Totals for: || 04208 | s__ososes [

$[ 710,873 | $] q | q 9 74,025
Proj. Count: $[ 659468 [ 25 8 13,532
$| g $| 659,468 $| 74,025 | dw| 18%[ 72%[ 0 Y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 12- AUG 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 2 of 52
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM TBD $[ 201,186 $ 0 0o 3 19,279
6199 118 000 06208 ENT MARKINGS ] TBD $ 171,663 30 $ 12,911
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM TBD s 93653 $ 0 0| 55% 67%  73% 13.8 %
Claim Status: mI
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P 00035 [ [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM TBD $[ 594,458 $ 0 0o $ 59,133
6200 011 000 06208 ENT MARKINGS mi TBD $ 526,889 30 8 27,421
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD $[ 209,881 $ 0 0| 40% 46%  73% 13.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__6es55 |30
$[ 795644 | 9 da [ d 9 78,412
Proj. Count: s 698557 [ 30 8 40,332
$| 303,534 $| 698,552 $| 78,412 | 43%[ 51%| 73%][ 13.3 %
NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 [[E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0o % 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 288,457
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM  TBD $[ 737,004 $ 913,740 202,397 | 81% 99% 105% 39.1 %
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [ ] 02/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $] 216,340 $ 0 0o 3 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 141,765
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ ]km TBD $[ 216,766 $ 225,000 160,000 | 96% 89% 105% 65.4 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ o
$[ 1,205,480 | $| g | q 3 149,820
Proj. Count: $[ 855550 [ 100 8| 430,222
$| 953,770 $|  1,138,74Q $| 452,397 | 84%| 95%| 105%| 45.1 4y
HSIP 0002(760) OMO CONSTRUCTION INC [ ] 12117107 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] 03/27/08 $[ 270646 $ 0 0o $ 18,389
5359 760 000 10C07 [ ]Iwm  0505/08 $ 229,865 25 8 48,558
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ |KM  TBD $[ 218100 $ 0 0| 95% 264%  68% 223 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- AUG 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 52
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s_10s6815d | 440
[ 11,292,409 3| 507,010 [ 19 1,170,488
Proj. Count: Project Mgr. Total Length: MI $[ 11465160 [ 459 $[ 2,030,446
KM $[ 11,377,503 $| 13,034,294 $| 2,075,345 | 87%| 98%| 57%[ 17.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC S[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $] 1,677,609 $ 0 0o 3 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE [ §Mm 072908 $ 518,211 45 % 150,259
140 County: RAVALLI KM TBD $] 564,630 $ 627,584 $ 163,172 | 90% 92%  91% 26.6 %
Claim Status: M
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/00/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 568,131
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ JkM TBD $[ 9,776,723 $ 0 0| 62% 54% 56% 58 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, TBD $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES ] TBD $ 11,475,890 160 301,962
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[_ 5298,096 $ 0 0| 46% 30%  49% 57 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s_2n.ri6034 [ 365
[ 28,246,796 $| g | q 9 2,141,114
Proj. Count: Project Mgr. Total Length: M $[ 27,746,038 [ 385 § 1,020,352
KM $[ 15,639,455 $| 27,855,411 $| 2,246,117 | 56%| 45%| 57%| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133

1436 009 000 01906 NING WALLS MI TBD $ 10,203,559 233 831,936

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 10,008,398 $ 11,048,000 855264 | 91% 97%  95% 83 %
Claim Status: M

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 65,439

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,336,490 $ 0 0| 79% 39% 8% 49 %
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 1,812,939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,540,732 249 1,225,648

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,460,348 $ 0 0| 102% 68% NIA 6.6 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: V]

MT 15(71) LHCINC P 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 ] TBD $ 5195701 0 353,820

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[_ 5200,408 $ 0 0| 100% 68% NA 68 %
Claim Status: MI

SFCP 1-2(144)125 SCHELLINGER CONST CO INC P|ooool | [E]  03/10/08 $ 1,483,853 75

KALISPELL - NE MILL,FILL,SIGNAL 124, 05/06/08 $[ 1977,708 $ 0 0 133,247

5718 144 000 11108 MI TBD $ 1,483,853 75 59,022

SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM TBD $[ 1585934 $ 0 0| 107% 44% NA 37 %
Claim Status: 129.3 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 12- AUG 08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 52

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P o000l [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 ${ e7,711s 0 0o % 2,881
6491 148 000 11108 [ iwm TBD $ 32,060 B8 3,128
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD [ 29629 $ 0 $ 0| 92% 109% NA  10.6 %
Claim Status: MI
Contract Totals for : ‘ ‘ 11108 ‘ s__156013 [
$[ 2,045,419 | $| g | q 9 136,128
Proj. Count: $[ 1515013 [ 79 8 62,150
$[ 1615562 $| 1,515,913 $| 136,128 | 107/%| 46% d%[ 3.8 %
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER mi TBD $ 223,094 0o $ 19,541
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM  TBD $[ 217,987 $ 0 $ 0| 98% 8% NIA 9 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER mi TBD $ 976,025 0o $ 50,221
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $[ 933250 $ 0 $ 0| 96% 46% N/A 54 %
Claim Status: M
Contract Totals for : || 13208 | s__Liond [ d
$[ 1,581,942 | $| g | g 131,856
Proj. Count: ${ 1199119 [ 3| 69,762
$[ 1,151,237 $[ 1,199,119 $| 131,856 | 96%| 53% 0% 6.1 %
SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 $ 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14257910 $ 574,115 24 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER YR TBD $ 18,810,757 264 $ 1,243,935
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 $ 0| 104% 68% NA 66 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 111,833
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 64% NA 65 %
Claim Status: 28 Ml
Contract Totals for : ‘ ‘ 26106 ‘ s|_toge1ded | 249
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1,355,768
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 6% d%[ 6.6 Y%
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_5.760.980 |60
[ 53,546,955 $| 1438579 | 51 9 5,649,468
RIOJCOUNT: Project Mgr. Total Length: MI $[ 602285523 [ 1,031 4,066,520
KM $[ 59,762,260 $| 60,092,385 $| 5733599 | 99%| 71%| 48%| 6.8%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK mi TBD $ 8599626 0o $ 144,503
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[_ 3,004,798 $ 0 0| 85% 12% NA 48 %
Claim Status: 28 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL# KM 04/25/07 [ 87560 % 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: mI
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [ [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0o 3 849,135
6437 062 000 DB8O07 ETOUR ROAD CONST.DESIGN BUILT [ 5™ TBD $ 7,098,000 0o $ 276,206
221 County: MISSOULA KM  TBD $] 4,758,271 $ 0 0| 67% 33% NA 5.8 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
UL ERLE Project Mgr. Total Length: M $[ 15,783,066 | 60 9| 422,398
KM $[ 7,850,629 $| 15,794,730 $| 2,009,193 | 50%| 21%| 59%| 5.4%
Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: Email: \ bmaart@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 284,872 10 236,120
4691 005 000 04106 mi TBD $ 2,643,078 70 383,807
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[  2566,738 § 2,970,455 356,455 | 86% 108% 107% 15 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] 04/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0o % 371,079
5968 112 000 04307 [ Iwm TBD $ 3,333,772 90 191,681
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ ] KM  TBD $[ 3,868,356 $ 0 0| 116% 52% 106% 5 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $ 928889 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 % 91,686
STACK-SHANE (U2026) 4065235830 180 County: MISSOULA KM TBD $[ 1,123351$ 1,105,888 $ 157,315 | 102% 58% N/A 82 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 2885920 % - 14,332 0o % 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 112205 $ 2,874,579 120 % 697,635
510 County: MISSOULA [ ]km TBD $] 2,994,289 $ 3,135,400 $ 630,000 | 95% 111% N/A 233 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesrood [ 129
$[ 3,814,805 | 3§ 60859 [ § $ 462,949
Proj. Count: $[ s918767 [ 128 s[ 789,321
$[ 4117,636 $[ 4,241,288 $| 787,315 | 97%[ 100 %] 0%[ 19.2 %
IM 90-2(117)106 RIVERSIDE CONTRACTING INC 1700090 [ [E]  03/10/08 $ 383,010 25
MISSOULA - BONNER SEAL & COVER TBD $[ 428,008 $ 0 0o $ 42,969
6191 117 000 12108 mi TBD $ 383,010 25 8 32,090
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM TBD $ 542,167 % 666,775 $ 120,020 | 81% 27%  40% 5.9 %
Claim Status: 109.2 MI
IM 90-3(99)163 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 434,378 25
GOLD CREEK - EAST AND WEST SEAL & COVER TBD $[ 510413 $ 0 0o % 48,782
6192 099 000 12108 M TBD $ 434,378 25 $ 21,115
SALYARDS-WADE (U7713) 406 444-7824 183 County: MISSOULA,POWELL KM TBD $ 372678 $ 0 $ 0| 8% 43%  40% 57 %
Claim Status: MI
Contract Totals for : ‘ ‘ 12108 ‘ s__e1r388 |25
$[ 938,419 | $] g | q 3 91,751
Proj. Count: s 817388 | 29 3 53,208
$| 914,845 $| 1,101,153 $| 168,802 | 83%| 32%| 40%[ 5.8 Y
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s__to367.274 | 299
[ 11,068,101 3| 345731 [ 1§ 1,161,899
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10713008 [ 310 $[ 1,418,014
KM $[ 11,467,575 $| 11,646,668 $| 1,683,651 | 98%| 84%w[  58%| 12.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Work Phone: | 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov

‘Project Mgr.‘ 186 HMITCHELL,JAMES D.

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 [ [E]  04/07/05 $ 10,889,187 220

MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $ 1088919

1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 896,543

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 82% 8% 8.1 %
Claim Status: M

NH 5-2(123)48 RIVERSIDE CONTRACTING INC P[ 00005 | [E]  08/06/07 $ 25,447,802 315

SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[_ 30,301,208 $ 0 0 $ 2035824

1744 123 000 01707 AIN,ELECTRICAL, WILDLIFE CROSSI MI TBD $ 25,447,802 315 1,457,276

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 23,070,918 $ 0 0| 91% 72% NA 63 %
Claim Status: M

NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P[ 00005 | [E]  02/06/06 $ 6,974,633 160

MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $| 8483106 $ 1,063,436 36 767,210

1744 142 000 03905 [ gm 052108 $ 8,038,069 196 717,817

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dKvm TBD $[ 8,345,618 $ 0 0| 120% 94%  96% 8.6 %
Claim Status: M

STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [[E]  12/13/04 $ 15,182,258 30

POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14219828 $ 1,181,927 0 $ 1518226

4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,401,644

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,487,188 $ 15,827,795 1,419,270 | 104% 99% N/A 8.5 %
Claim Status: M

STPS 354-1(18)1 RIVERSIDE CONTRACTING INC S[ 00354 | [E]  03/10/08 $ 145,831 20

POLSON-SOUTH SEAL & COVER [ ¢ 07/15/08 $[ 164,048 $ 0 0o $ 13,095

6202 018 000 05208 ] TBD $ 145,831 20 2,486

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM  TBD $[ 114549'$ 0 0| 79% 19% NA 22 %
Claim Status: M

NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 | [E]  02/09/04 $ 14,344,308 0

ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1147545

1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 $ 1,007,042

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM 01/03/08 $[ 14728099 $ 11,258,667 1643899 | 131% 61% NA 68 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s 72084019 | 749
[ 77,210,771 3| 3,023,648 | 3§ 9 6,570,819
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 76007664 [ 78] $[ 5482808
KM $[ 73,851,777 $| 70,543,915 $| 6,968,217 | 105%| 79%| 28%| 7.4%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: Email: ‘ dham@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 82-1(4)0 MONTANA LINES INC P[oo005 [ [E]  10/19/07 $ 437,797 0
INT IMPRYV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES TBD $] 413569 $ 0 0o 3 58,972
6541 004 000 04B07 [ dm TBD $ 437,797 0o 3 49,499
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dkv TBD $[ 332215 $ 0 0| 76% 84% NA 149 %
Claim Status: V]
BR 9015(47) SLETTEN CONSTRUCTION COMPANY X] 15091 | [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8,078,542 $ 0 0o s 973,570
4229 047 000 09C07 [ dm TBD $ 8,673,228 240 $ 222,923
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[ 1,338,772 $ PENDING $ PENDING 15% 23%  30% 16.7 %
Claim Status: mI
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | s__oai1029 [ 240
$[  8492,111 $| g | q 9 1,032,542
Rroj- Count- Project Mgr. Total Length: [ dwm $| 9,111,025 | 240 9| 272,422
[ dw $[ 1,670,987 $| 9,111,025 $| 1,032,542 | 18%| 26%[ 39%| 16.3%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: S Email: ‘ jiroberts@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P o000l [[E]  02/05/07 $ 5379825 140

NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 566,058 17 $ 447,341

1027 080 000 02107 mi TBD $ 5945883 157 $ 767,360

STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM TBD $[  5885309% 6,778,873 $ 740,000 | 87% 104%  90% 13 %
Claim Status: M

Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $ 1326839 % - 9,909 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,187,908 78 130,479

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 1,066,821 $ 0 0| 89% 109% 103% 122 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P 00005 [ [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 941,740

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,097,871 $ 12,946,905 1,172,909 | 86% 80% 107% 85 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E] 04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 128,875 0 225,365

4228 019 000 04105 [ Iwm TBD $ 1,631,312 170 190,450

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 225366 | 92% 85%  89% 12.1 %
Claim Status: [ Im

SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45

SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631

5514 141 000 07B05 [ ]m 082306 $ 2115276 45 131,611

CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-2(133)134 J T L GROUP INC - KALISPELL | | 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $[ 1,038430$ - 7,586 0 $ 85,881
5450 133 000 18106 ENT MARKINGS [ 1M  10/16/06 $ 1,065,922 30 $ 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | Sl fesfeis] | 8]
$[ 17,453,073 $| 130,728 | 3 9§ 1,774,464
Proj. Count: Project Mgr. Total Length: M $[_ 16719877 [ 503 3 1,471,364
KM $[ 16,771,256 $| 18,971,977 $| 1,866,772 | 88%| 79%[ 98%| 8.8%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P 00005 [ [E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1,726,981
1744 120 000 01B05 E,WETLAND Ml 10/24/07 $ 18,100,354 181 $ 1,057,672
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  07/18/08 $[ 18,106,070 $ 18,378,023 $ 1,288000 | 99% 82% NI/A 5.8 %
Claim Status: M
NH 7-2(49)83 J T L GROUP INC - MISSOULA P[ 00007 [[E]  10/05/07 $ 3,712,253 70
LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $[ 4,386,319 $ 0 0o 3 371,225
5984 049 000 02907 mi TBD $ 3,712,253 70 $ 195,006
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 3,026,777 $ 0 0| 82% 53% 77% 64 %
Claim Status: M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 2973320% - 33235 0o % 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 $ 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM 08/06/03 $[ 2,187,912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 348-1(8)14 HALL CONSTRUCTION SERVICES s[o00348 [[E]  06/05/07 $ 88,075 40
ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $[ 86,066 $ 0 0o $ 11,722
5597 008 000 09307 [ dm TBD $ 88,075 40 26,729
MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkvM TBD s 14685$ 97,684 28328 | 15% 94%  45%
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ ] 1217/07 $ 2,997,640 60
CONDON-N & S COLD MILLING,PMS OVERLAY ,PAVEM [ ] TBD $[ 3,220,189 $ 0 0o $ 302,837
5971 026 000 11C06 ENT MARKINGS [ Im TBD $ 2,997,640 60 43,844
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ Jxm TBD $[ 1,123,491 $ 0 0| 37% 14%  63%
Claim Status: [ Im

Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . S_26304454 | 440

[ 26,269,149 $| 797,312 | ] 9 2,598,899
UL ERLE Project Mgr. Total Length: M $[ 27,101,768 [ 441 3 1,518,610

KM $[ 24,458,935 $| 27,373,513 $| 2,187,016 | 89%| 69%| 49%| 6.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 254,012,979 [ 4,225
$[ 255,471,694 3| 6,899,056 | 142 $| 24,563,082
$| 260,912,033 [ 4,367 $[ 18,470,294
$[ 228,735,686 $| 261,202,791 $ 26,542,452 | 88% | 70%[ 53%| 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT

Page 15 of 52

MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0
FENCING - DEER LODGE -N & S INTERSTATE FENCING TBD $] 265937 $ 0 0o $ 23,969
4260 096 001 01208 M TBD $ 237,257 0o 3 18,706
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD $[ 208,466 $ 0 0| 8% 78% NA 9 o
Claim Status: M
STPU 0205(3) JIM GILMAN EXCAVATING INC M] 00054 | [E]  07/09/07 $ 761,535 45
MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $ 667,951 $ 0 0o 3 83,475
4551 003 000 01607 mi TBD $ 761,535 45 % 69,936
OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[ 792,380 $ 903,054 92582 | 88% 76% 100% 8.8 %
Claim Status: M
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1700090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0o 3 447,980
4296 048 000 07207 [ dm TBD $ 2,692,754 120 506,200
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKvm  TBD $[ 2,644,558 $ 3,256,926 512,000 | 81% 99%  99% 19.1 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6276618 $ 130,888 0o % 453,794
3611 046 000 09402 [ ]m  08/25/03 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE[ | KM  12/30/03 $[ 5888740 $ 6,006,731 4805539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 ${  380579% - 3176 0o $ 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s__sosieer [ 129
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6100409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 U
Project Mgr. Totals for :| [ 216 | ARVISHMIKE | Sl BB |
$[ 10,871,295 $| 127,712 | q 9 1,033,960
Proj. Count: Project Mgr. Total Length: M $| 9,800,955 [ 285 | 1,047,105
KM $[ 9,852,777 $| 10,728,268 $| 1,144,763 | 92%| 91%| 104% | 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 494-9649 | Cell Phone: | 490-6016 Email: ‘

dclary@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [[E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS Ml 10/09/07 $ 2,704,633 85 161,569
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM 07/14/08 $[  2841571]$ 3,110,153 155508 | 91% 104%  72% 5.7 %
Claim Status: MI
STPS 518-1(6)0 HELENA SAND & GRAVEL INC [ ] o05/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER ] 06/21/07 $[ 1,081,419 $ 0 0 100,874
5967 006 000 05107 [ ]wm  o0716/08 $ 915,519 60 105,650
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ kM  TBD $[ 969438 $ 1,115,000 111,500 | 87% 95% 100% 10.9 %
Claim Status: [ Im
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ ¢ 06/28/07 $]  1,495844 $ 0 0 141,927
4472 004 000 10207 MI TBD $ 1,279,658 60 272,729
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM  TBD $[ 1,397,613 $ 1,576,000 270,000 | 89% 101% 160% 19.5 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . 4800810 [ 209
[ 5601895 $| g | g 9 542,771
i), E Project Mgr. Total Length: M $| 4,899,810 [ 209 9 539,948
KM $[ 5,208,622 $| 5,801,153 $| 537,008 | 94%| 101%[ 106% 10.4%

Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

\ Work Phone: 556-4724

Cell Phone: | 531-3337 Email: \

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 50-1(30)10 JIM GILMAN EXCAVATING INC P] 00050 [ [E]  02/04/08 $ 657,053 0

YELLOWSTONE NATIONAL PARK SEAL & COVER TBD $[ 847664 $ 0 0 s 59,135

5519 030 000 02108 [ 4.698 MI TBD $ 657,053 0o $ 5,719

DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM  TBD s 6571% 0 0| 1% 10% N/A 87 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- AUG 08 |

District 2 - Butte |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON_REPORT |

Page 17 of 52

MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD,

MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 50-1(25)4 H K CONTRACTORS INC P 00050 [ [E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0o 3 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ g™ 102507 $ 1,293,040 90 127,622

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  08/01/08 $ 1424719 $ 1,489,319 142234 | 96% 90% 121% 9 %
Claim Status: M

NH 50-1(26)0 H K CONTRACTORS INC P 00050 | [E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768147 $ 0 0o % 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S Ml 10/25/07 $ 985,900 90 96,621

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  08/01/08 $[ 1003753 $ 1,123,765 108,449 | 89% 89% 121% 9.6 %
Claim Status: M

Contract Totals for : ‘ ‘ 04206 ‘ 2218940 |99

$[ 1,783,973 | 9| da [ d 9 250,683
Proj. Count: $[ 2278940 [ 90 8] 224,243
$[ 2428472 $[ 2,613,084 $| 250,683 | 93%[ 89%[ 121%[ 9.2 %

HSIP 86-1(36)21 OMO CONSTRUCTION INC P 00086 | [E]  12/17/07 $ 11,184 10

SF069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA TBD $[ 141243 0 0o $ 1,884

6057 036 000 05C07 RY 86 [ 35Mm TBD $ 11,184 10 5,263

PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD $f ds 0 0 0% 279%  60% N/A
Claim Status: M

STPU 7409(2) A'M WELLES INC uJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 8 158,829

4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 177,497

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 718 KM TBD $[ 1180238 $ 1,172,212 168,475 | 101% 105%  95% 15 %
Claim Status: M

BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E] 11/13/06 $ 2,887,490 160

YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ ¢ 01/08/07 $[ 2,691,343 $ 95,569 9 % 317,624

4233 013 000 09206 ] TBD $ 2,983,058 169 453,798

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[ 3003264 $ 3,196,303 417,362 | 94% 109%  99% 15.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(52)31 PRINCE INC P[ 00050 [ [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $[ 6045354 $ - 24,991 0o $ 535,560
4800 052 000 24106 RIDGE REVISE ] TBD $ 6,669,517 100 327,615
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 6,098378 $ 7,424,880 593,990 | 82% 55%  95% 5.4 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | s|_1s66027q [ 439
$[ 12,377,427 $| 111,083 [ 12 1,323,715
Rroj- Count: Project Mgr. Total Length: M $[ 13,800,357 [ 447 3 1,194,135
KM $[ 12,716,920 $| 15,074,714 $| 1,491,529 | 84%| 80%| 101%| 9.4%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC | | o3/0/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI ] 04/11/08 $] 2757194 $ 0 0o $ 395,570
5298 753 000 02208 R [ Iwm TBD $ 2825501 150 161,470
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ |KM  TBD $[ 1488583 $ 0 0| 53% 41%  41% 108 %
Claim Status: [ Iwm
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 220,636 18 3 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ ]wm  o8r207 $ 9,550,332 218 1,314,799
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ Jxm TBD $[ 9676099 $ 9,766,912 1234270 | 99% 107%  99% 13.6 %
Claim Status: [ Im
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] o05/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $] 1,797,448 $ 0 0o % 351,168
4555 014 000 03407 [ Iwm TBD $ 2,110,828 110 183,739
PETERSON-ROY (U1791) 406 444-9252 410 County: [ ]km  TBD $[ 1,901,763 $ 0 0| 94% 52%  91% 9.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 [ [E]  05/07/07 $ 1,965,211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,794 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS ] TBD $ 1,965,211 110 305,092
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 2013494 $ 2202510 324671 | 91% 94%  91% 152 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03407 ‘ s|_407603 | 119
$[ 3,550,244 | $| g | q 3 675,839
Proj. Count: $[ 4076039 [ 110 $[ 488831
$[ 4,005,257 $| 4,313,339 $| 675,839 | 93%| 72%[ 91w 12.2 ¢
NH 11-1(49)43 BIG SKY ASPHALT INC P[ 00011 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $[ 608927 $ 0 0 76,369
4799 049 000 09407 & COVER 504 Ml 11/13/07 $ 588,834 30 69,482
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM  TBD $[ 612353 $ 0 0| 104% 91% 100% 11.3 %
Claim Status: M
Project Mgr. Totals for :| [ 223 | DAY, JIM | . s_1602007 [ 490
[ 16,587,548 $| 220,636 [ 18 9] 1,987,451
RIOJCOUNT: Project Mgr. Total Length: MI $[ 17,040,706 [ 508 9 2,034,582
KM $[ 15,782,292 $| 17,494,585 $| 2,382,048 | 90%| 85%| 80%| 12.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: | 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 11/13/06 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL BRIDGE RAIL,GRADE,GR [ ] 04/30/07 $] 667,429 $ 101,729 14 3 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ ]wm 100907 $ 866,836 89 $ 151,110
PETERSON-ROY (U1791) 406 444-9252 310 County: BEAVERHEAD,GALL [ | KM  07/14/08 $] 867,161 $ 959,146 $ 153,464 | 90% 98%  99% 17.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0

BIG HOLE GRAZING ASSOC - WETLA ~ WETLAND DEVELOPMENT & OTHER IM [ ] 11/07/07 ${ 85870 % 0 0o $ 13,233

4668 045 000 04907 PROVEMENTS [ ]wm 0502708 $ 78,595 0o $ 48,622

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ lxm TBD ¢ 63555 $ PENDING $ PENDING | 81% 367% NA 765 %
Claim Status: [ Iwm

SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC S[ 00324 [ [E]  02/04/08 $ 617,875 0

HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ 3 06/24/08 $[ 677,741 % 0 0o % 83,227

5961 007 000 06108 MI TBD $ 617,875 0o $ 10,576

OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM TBD s 238124’ $ 0 0| 39% 13% NA 44 %
Claim Status: M

BR 9001(50) EDWARD T COPPS CONSTRUCTION X[ 01115 [ [E]  04/09/07 $ 425,842 80

HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 7 07/09/07 $] 463987 $ 0 0o % 56,676

4791 050 000 06307 [ dwm  11/2807 $ 425,842 80 $ 147,499

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ g KM 071408 $[ 445887 $ 508,485 152,000 | 88% 97%  99% 33.1 %
Claim Status: [ am

STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [ [E]  03/10/08 $ 863,821 45

TURN BAY - MCALLISTER GRADE,GRAVEL,PMS-TURNBAYS TBD $] 858,393 $ 0 0o $ 116,357

4802 040 000 10208 [ gm TBD $ 863,821 45 154,955

DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD $[__ 868284 $ PENDING $ PENDING | 101% 133%  93% 17.8 %
Claim Status: V]

STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 | [E]  03/06/06 $ 741,415 45

ENNIS - WEST OVERLAY,SEAL & COVER [ @ 09/25/06 s 808872 $ 114,335 7% 66,727

5518 044 000 14206 Ml 09/12/07 $ 855,750 5 % 135,872

OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 02/19/08 $ 774153 $ 840,640 126,097 | 92% 108% 192% 17.6 %
Claim Status: MI

Project Mgr. Totals for :| [ 212 | HANCOCK DALE | R z} 32?223 } zj R ——

Proj. Count: [ 6 ] Project Mgr. Total Length: MI $| 3,708,719 | 266 9| 648,634

KM $[ 3,257,159 $| 3,868,562 $| 644,378 | 84%| 101%| 116%| 19.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1100015 [[E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 [ 9™ 092807 $ 111,248 3B 8 18,211
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON KM  02/11/08 s 106,249 $ 123,385 $ 19,637 | 86% 93%  91% 17.1 %
Claim Status: M
HSIP 69-1(26)11 AMWELLES INC P 00069 | [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,109 $ 0 0o 3 107,578
5378 026 000 04507 ENT MARKING mi TBD $ 1,075,778 75 179,545
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM  TBD $[ 1,045107$ 1,193,145 170,466 | 88% 105%  95% 17.2 %
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 [ [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1224775 $ 0 0o % 155,950
5297 089 001 07606 VE APPROACHES 394 Ml 08/20/07 $ 1,373,720 20 153,226
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM 02/11/08 $[ 1458386 $ 1,505,253 165578 | 97% 93%  82% 10.5 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . s 2560749 [ 209
[ 2,639,360 $| g | g 9 274,632
Proj. Count: Project Mgr. Total Length: M $| 2,560,746 [ 200 350,982
KM $[ 2,609,741 $| 2,821,783 $| 355,681 | 92%w| 99%|  89%| 13.4%
Project Mgr.‘ 211 \ }JOHNSON, SHANE \ Work Phone: 287-3868 | Cell Phone: Email: \ theld@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5,374,551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6233493 $ 237,402 4 % 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, M TBD $ 5611953 164  $ 844,587
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[  5950,143 $ 6,390,000 $ 766,800 | 93% 110%  98% 14.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[oo014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 ${ 523159 $ 0 0o $ 49,407
5020 019 000 01C06 TRIPE [ 3m TBD $ 494,069 160  $ 93,254
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM  TBD s 417,933 $ 483,247 $ 72,487 | 86% 129% 101% 22.3 %
Claim Status: mI
Contract Totals for : ‘ ‘ 01C06 ‘ s__sseecxd | 169
$[ 6,756,652 | $| 237,402 | 4 9 586,862
Proj. Count: $[ 6106027 [ 164 s[ 937,841
$[ 6,368,079 $| 6,873,247 $| 839,287 | 93%| 112%|  98%| 14.7 Yy
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | AL ek
$[ 6,756,652 $| 237,402 | 4 3 586,862
Rroj- Count: Project Mgr. Total Length: sS4 M $| 6,106,022 | 164 9| 937,841
KM $[ 6,368,075 $| 6,873,247 $| 839,287 | 93%| 112%[  98%| 14.7%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjiohnson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES | | o3/0/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION [ ] 07/28/08 $ 330511 $ 0 0o $ 75,741
5466 761 000 03208 [ Im TBD $ 449,836 0o 3 13,511
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATINMADISON[ | KM TBD s 73502$ 0 0| 16% 18% NA 184 %
Claim Status: [ Iwm
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S[ 00205 [[E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0o 3 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE mi TBD $ 3,924,794 150 454,136
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $] 3,693,724 $ 4,250,000 446,250 | 87% 102%  85% 123 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- AUG 08 |

District 2 - Butte |

[ VONTANA

DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT |

Page 23 of 52

MCMSR009

‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o 3 203,474
3871 508 000 08205 ETORFIT mi TBD $ 2,543,425 200 278,064
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM TBD $[ 2741263 $ 2,897,793 289,779 | 95% 96%  13% 10.1 %
Claim Status: MI
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 | [E]  03/07/05 $  5257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 152,709 13 420,602
4187 091 000 08205 NG [ adm TBD $ 5410237 201 542,599
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkm TBD $[ 5401176 $ 5752191 463109 | 94% 117%  12% 10 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o % 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 529,134
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $] 5263973 % 5223737 500,000 | 101% 106%  13% 10.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_1z62037] [ 20
$[ 13,537,352 $| 234,147 | ] s 1,010,350
Proj. Count: $[ 12,863,523 [ 201 s 1,349,797
$[ 13,406,412 $[ 13,873,72] $[ 1,252,888 | 97%[ 108%[  12%[ 10.1 ¥
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | . s 17004004 [ 350
[ 17,554,578 $| 234,147 | ] 9 1,486,571
P T Project Mgr. Total Length: MI $[ 17238153 [ 351 $[ 1,817,444
KM $[ 17,173,636 $| 18,573,557 $| 1,774,879 | 93w 102%|  44%| 10.6/%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. jstarcevich@mt.gov

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 29-3(3)72 GSTINC [ ] 11/09/07 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & Sl [ ] 05/07/08 $[ 72878 % 0 0 9,015
5367 003 000 02B07 GNING UPGRADE [ ]m  06/17/08 $ 53,539 24 19,639
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON,SILVEF[ | KM  TBD s 49723 % 0 $ 0| 93% 218%  71% 39.5%
Claim Status: [ Iwm
HSIP 1806(4) SOUTH HILLS ELECTRIC U] 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 ${ 221771 $ 0 0 33,376
5025 004 000 06207 TTE [ am TBD $ 253,221 60 78,668
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkm TBD $[ 264,394 $ 0 0| 104% 236%  90% 29.8 %
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P 00029 | [E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356315 $ 0 0 56,595
4180 027 001 06207 TTE MI TBD $ 425,235 60 114,540
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD $[ 475023 576,878 108,000 | 82% 106%  90% 24.1 %
Claim Status: M
Contract Totals for : || 06207 | 0 R
$] 578,086 | 9| da [ d 9 89,971
Proj. Count: s 678456 | 60 $[ 193,208
$| 739,417 $| 830,099 $| 141,376 | 89%]| 137/%|  90%]| 26.1 %
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC [ | o3/10/08 $ 1,111,111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION [ ] 06/16/08 $] 1,516,157 $ 0 0 187,084
5136 030 000 08208 [ Iwm TBD $ 1,111,111 65 3 45,990
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ | KM  TBD $[ 750,256 $ 0 $ 0| 68% 25% 52% 6.1 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s 1s43104 | 149
[ 2,167,121 §] q | o 9 286,070
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 1,843,106 | 149 9| 258,837
KM $[ 1,539,396 $| 1,994,749 $| 337,475 | 77%| 77%[  70%| 16.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  75851,533 [ 2519
$[ 78,118,164 3| 1,147,044 [ 56 $| 7,934,764
$[  76,998574 [ 2,575 $| 8,829,508
$[ 74,508,618 $[ 83,230,620 $| 9,507,048 | 90%| 93%| 88%| 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 | [E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 83,114
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD $[ 195508 $ 0 0| 14% 52%  26% 425%
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 212,704
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1151560 $ 1,226,494 197,829 | 94% 108% 100% 185 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL U[ 05236 | [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 44,056
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[ 84,894 $ 0 0| 12% 56%  28% 51.9 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 179,873
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[ 1537807 $ 0 0| 30% 36% 28% 11.7 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 [ 250 8| 223,929
$[ 1,622,703 $| 5,839,383 $| 574,021 | 28%| 39%|  28%| 13.8 Uy
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] o2/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 25,626
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD $[ 413659 $ 0 0| 69% 36% 69% 62 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 545,373
KM $[ 3,383,427 $| 9,083,922 $| 1,003,035 | 37%| 54%| 49%| 16.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P[ 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 ${ 197429 % - 22189 0o $ 35,649
5236 023 000 02606 [ g™  0814/07 $ 334,304 25 8 217,273
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dKkm 0211/08 $[__ 307,866 $ PENDING $ PENDING | 86% 609% 100% 70.6 %
Claim Status: mI
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [[E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 71,494 12 1,854,667
1310 040 000 05606 SSED STRUCTURE Ml 01/25/08 $ 15527,049 192 1,361,306
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM  TBD $[ 15855407 $ 16,654,747 1853395 | 95% 73%  93% 8.6 %
Claim Status: M
Project Mgr. Totals for :| | 386 | BECKEDAHL MARK | . s_15012044 [ 205
[ 15,190,755 $| 49308 [ 12 9§ 1,890,316
RIOJCOUNT: Project Mgr. Total Length: MI $[  15861,353 [ 217 9 1,578,579
KM $[ 16,163,273 $[ 17,011,249 $| 1,889,044 | 99% 84| 94w | 9.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. 5[ 00409 [ [M] ~ 11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M 06/12/04 $ 157,314 30 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,997 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im
NH-STPU-HSIP 1-6(52)381 NELCON INC P[oooo1 [ [E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING mi TBD $ 28,883,687 300 1,225,419
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 26,688,711 $ 0 0| 93% 61% N/A 46 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Project Mgr.| 384 | BERG, GARY | Work Phone: | 2656821 | Cell Phone: S Email: | gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P 00066 | [E]  02/04/08 $ 3,943,061 65
HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & TBD $[ 3454043 8 0 0o 3 512,598
5570 007 000 06406 COVER & PAVEMENT MARKINGS mi TBD $ 3,943,061 65 % 148,175
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM TBD $[ 3382679 $ 0 0| 86% 29%  74% 44 %
Claim Status: MI
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON -E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103540 $ 0 0o $ 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 0 3 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $ 1125170 $ 1,246,205 70681 | 90% 100%  88% 6.3 %
Claim Status: M
HSIP 232-1(6)4 RIVERSIDE CONTRACTING INC s[ 00232 [[E]  03/10/08 $ 722,841 40
2002 - CURVE - NORTH OF HAVRE GRADE,GRAVEL,PL MIX SURF.,SEAL TBD $] 633,008 $ 0 0o $ 81,139
5302 006 000 12208 & COVER [ gm TBD $ 722,841 0 8 28,974
ROUSE-DUSTIN (U9174) 406 444-6229 310 County: HILL KM  TBD $[ 721,394 $ 0 0| 100% 36%  93% 4 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|_3ssio0af [ 479
[ 31,426,649 $| 94,468 | q 3 2,774,252
I, el Project Mgr. Total Length: M $[ 34905389 [ 479 $[  1516,836
KM $[ 32,099,946 $| 34,923,590 $| 2,708,307 | 92%| 56%| 29%| 4.7%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1700015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dm TBD $ 10,223,669 227 $ 1,039,801
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ d KM  TBD $[ 10,064,924 $ 11,712,437 $ 1055285 | 86% 99%  94% 10.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o9/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] 04/16/08 $] 1,977,687 $ 0 0o % 248,821

4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 106,041

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ KM  TBD $[ 693516 $ 0 0| 47% 43%  42% 153 %
Claim Status: [ Iwm

NH 8-2(70)44 SCOTT CONSTRUCTION INC P 00008 [ [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0o % 36,768

5950 070 000 01807 [ 22w TBD $ 218,082 120 15,761

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $[ 106,582 $ 0 0| 49% 43%  42% 14.8%
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P[ 00108 [ [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER 04/16/08 $[ 648424 $ 0 0o % 104,018

5948 002 000 01807 mi TBD $ 617,901 120 33,916

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $[ 382,473 $ 0 0| 62% 33%  42% 8.9 %
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P 00008 [ [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 $[ 95842 % 0 0o % 17,405

5949 072 000 01807 918 MmI TBD $ 103,209 120 7,678

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD s 1764s 0 0 2% 44%  42% 435.3%
Claim Status: V]

UPP 5819(2) SCOTT CONSTRUCTION INC uJ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ o 04/16/08 [ 329243 0 0o s 4,909

6272 002 000 01807 M TBD $ 29,046 120 6,869

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD [ 17449 $ 0 0| 60% 140%  42% 39.4 %
Claim Status: mI

Contract Totals for : ‘ ‘ 01807 ‘ 240419 [ 129

$[ 2,985,782 | $| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 $[ 170,265
$[ 1,201,781 $| 2,448,649 $| 411,021 | 49%| 43%| 42w 14.2 ¢

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 12- AUG 08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 30 of 52
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5809(19) HELENA SAND & GRAVEL INC uJos809 [ [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 2 3 321,163
DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM  TBD $[_ 1,806,395 $ PENDING $ PENDING | 112% 166% 101% 17.8 %
Claim Status: mI
SFCU 5809(24) HELENA SAND & GRAVEL INC UJ 05809 [ [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $[ 256,539 $ 0 0o % 21,253
5954 024 000 07108 mi TBD $ 196,293 35 15,417
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD s 174862 $ 0 0| 89% 73%  74% 88 %
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ o 04/14/08 $[ 336139 $ 0 0o % 28,208
5955 025 000 07108 mi TBD $ 250,680 35 13,260
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM  TBD $[ 217,134 $ 0 0| 87% 47%  74% 6.1 %
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILLFILL,SEAL & COVER 04/14/08 ${ 30720 $ 0 0o % 3,527
4715 026 001 07108 M TBD $ 31,505 35 12,729
310 County: LEWIS & CLARK KM TBD $[ 27,350 $ 0 0| 87% 361%  74% 465 %
Claim Status: V]
Contract Totals for : ‘ ‘ 07108 ‘ s__drears [ 39
$[ 623,394 | $] g | q 3 52,988
Proj. Count: $[ 478478 | 39 3| 41,406
$| 419,346 $| 478,478 $| 52,988 | 88%| 78%| 74%[ 9.9 Y%
Project Mgr. Totals for : ‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ 3 S| 14517929 | 450
| 15,978,872 3| 343,868 | 4 3 1,656,326
Proj. Count: Project Mgr. Total Length: MI $[ 14861791 [ 454 $[  1572,639
KM $[ 13,492,446 $| 16,256,436 $| 1,714,219 | 83%[ 92| 80w | 11.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Page 31 of 52

| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] 02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & Fl [ ] 06/21/07 $[ 1,470,160 $ 0 0o $ 108,011
5484 037 000 09107 LL [ Iwm 092207 $ 1,350,141 45 % 118,421
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON [ KM  TBD $[ 1,271,458 $ 1,496,680 165485 | 85% 72%  96% 9.3 %
Claim Status: [ Iwm
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S[ 00365 | [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVERMILL & FI 06/21/07 $ 464127 $ 0 0o s 37,957
5773 008 000 09107 LL [ 3 M 092207 $ 427,099 45 3 40,703
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM TBD $[ 387,132 $ 0 0| 91% 107%  96% 105 %
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL__1r7r2 [ 49
$[ 1,934,287 | 9] da [ d 9 145,968
Proj. Count: s 1777240 [ 48 8] 159124
$[ 1,658,590 $[ 1,923,779 $| 203,442 | 86%[ 78%[ 96%[ 9.6 %
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION TBD $] 354,109 $ 0 0o % 36,249
4046 022 001 09108 M TBD $ 269,109 20§ 12,326
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM  TBD $sf  0Js 0 0 0% 34% NIA N/A
Claim Status: M
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 8 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $[ 556558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: V]
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s 2601904 | o
[ 2745214 $| q | o 9 232,217
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 2,601,905 | 95  § 218,175
KM $[ 2215148 $| 2,865,665 $| 201,011 | 77%| 75%[ 76%| 9.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0

SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $] 285083 $ 0 0o $ 45,473

4568 071 000 01207 [ ]wm  0803/07 $ 341,716 0o $ 48,614

LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ kM TBD $[ 398,905 $ 447,593 53,711 | 89% 91% NA 122 %
Claim Status: [ Iwm

HSIP 226-1(6)1 OMO CONSTRUCTION INC s[ 00226 [ [E]  12/17/07 $ 40,355 20

SFO069 - SIGNING - S OF GREAT F SIGNING 03/24/08 $[ 53729% 0 0o % 6,794

6062 006 000 02C07 Ml 05/02/08 $ 40,355 20 3 34,360

ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD s 40869 $ 55,000 50,000 | 74% 69%  40% 84.1 %
Claim Status: M

HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC Pl 00060 | [E]  12/17/07 $ 155,416 45

SF069-SIGNING-KINGS HILL N SIGNING TBD $ 214622 $ 0 0 s 23,312

6083 075 000 03co7 MI TBD $ 155,416 45 % 43,159

ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD $[ 20747 % 0 0| 13% 185%  84% 208 %
Claim Status: M

HSIP 60-2(67)90 UNITED MATERIALS OF GREAT FALL P[ 00060 | [E]  12/17/07 $ 259,238 25

2000 - SFTY IMPVMT - GTF - EAS INSTALL ACCELERATION LANE 04/15/08 $[ 229455 $ 0 0o 3 43,650

4716 067 000 06C07 [ gm TBD $ 259,238 25 % 40,538

ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE KM TBD s 231777 $ 0 0| 89% 93%  68% 17.5%
Claim Status: V]

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1700015 ] [E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 310,139 6 3 898,369

4041 101 000 10406 VER MI TBD $ 11,539,747 6 8 733,986

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 11324723 $ 12,844,621 996,381 | 88% 74% NA 65 %
Claim Status: MI

NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0

NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,189 $ 274,292 4% 798,751

4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 3 590,682

MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM  05/01/08 $[ 6924753 $ 6,986,809 762,227 | 99% 77% NA 85 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . s 1662584 | 9
[ 19,380,291 $| 584,431 [ 47 9§ 1,816,349
Proj. Count: [ 6 | Project Mgr. Total Length: M $[_ 19,267,018 [ 137 9 1,491,339
KM $[ 18,941,774 $| 20,748,677 $| 1,929,281 | 91%| 77%[ 140%| 7.9%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1% 770,732
4048 009 000 05506 & STRUCTURES M TBD $ 9,729,633 181 1,007,190
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9,201,851 $ 10,782,786 926,000 | 86% 109%  75% 10.8 %
Claim Status: MI
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P[ 00009 [[E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0o $ 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES M TBD $ 6,358,075 160 366,285
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 2034273 $ 0 0| 32% 51% 34% 18 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dwm  10/13/06 $ 3,415,907 236 655,015
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ d kM  TBD $[ 3432656 $ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: [ 3m
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s_to.354974 550
[ 23,220,729 $| 148644 [ 27 $§ 1,988,727]
Proj. Count: Project Mgr. Total Length: M $[ 19503615 [ 577 $[  2,02849Q
KM $[ 14,758,780 $[ 20,616,517 $| 2264583 | 72%| 90%| 74%[ 13.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 114,875,753 [ 2,390
$[ 117,316,627 | 1,205,271 [ 103 $| 11,274,810
$| 116,081,023 [ 2,493 $| 8,951,427
$[ 101,054,794 $[ 121,506,047 $[ 11,799,480/ | 83% | 76%[ 66% 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [ [E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2412101 $ 0 0o 3 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dm TBD $ 2,738,266 130 $ 244,813
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 2760123 $ 3,399,086 273827 | 81% 89%  82% 89 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY X[ 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN [ 1] 03/10/06 $[ 2575497 $ 0 0o 3 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ adm TBD $ 2,303,281 0o 3 276,084
WOSOBA-LEROY (U0342) 406 444-1280 221 County: CUSTER [ dkm TBD $[ 2285958 $§ 2,311,506 257,799 | 99% 107% N/A 121 %
Claim Status: [ dm
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES, APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o % 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0o 3 442,828
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $[ 4535079 $ 5002881 498,436 | 91% 89% N/A 9.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s__694134 | 9
$[ 7,355,703 | $| g | g 9 686,885)
Proj. Count: s 6941342 [ q s[ 718912
$[ 6,821,033 $[ 7,314,387 $| 756,235 | 93%[  95%| 0%| 10.5 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sl___os7oc0d | 130
[ 9,767,804 $| g | g 9 960,712
P T Project Mgr. Total Length: [ dm $[ 9679608 [ 130 3 963,725
I $[ 9,581,156 $| 10,713,473 $| 1,030,062 | 89% | 94%|  82%| 10.1%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 251-1(4)18 APOLLO INC s[ 00251 [ [E]  02/04/08 $ 562,035 75
KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES TBD $[ 738819 $ 0 0 94,633
4880 004 000 01108 [ dm TBD $ 562,035 75 47,907
GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkvM TBD $[ 315788 $ 0 0| 56% 51% 56% 152 %
Claim Status: MI
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [ [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 % - 7,779 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG Ml 12/14/07 $ 14,136,902 180 998,675
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM TBD $[ 14,094,282 $ 14,361,919 861,584 | 98% 116% 100% 7.1 %
Claim Status: M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY ,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725,686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Im
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0 115,583
4879 006 000 07307 LVERTS [ ]wm  07/31/08 $ 694,758 75 107,492
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km TBD $ 726504 $ 0 0| 105% 93%  99% 14.8 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . $|_16171999 | 379
| 15550,353 $] - 7,779] | o 9 1,686,326
Proj. Count: [ 4 ] Project Mgr. Total Length: MI $[ 16,164,220 [ 379 $ 1,187,834
KM $[ 15,862,260 $| 16,389,237 $| 1,133,442 | 97%[ 105%[ 90%| 7.5%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER M TBD $ 10,729,214 180 $ 411,744
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 3584608 $ 0 0| 33% 40%  32% 115%
Claim Status: MI
STPS 253-1(17)17 CROOKED FORK FENCING S[ 00253 [ [E]  10/05/07 $ 169,773 45
17 MILES NW OF TERRY - NW FENCING ALONG RT 253 03/27/08 $ 181,378 $ 0 0o % 28,586
6530 017 000 05907 [ M  05/3008 $ 169,773 45 3 30,287
FRANK-JAMES (U2859) 406 345-8214 310 County: PRAIRIE KM  07/18/08 $] 172,909 $ 197,000 $ 34,000 | 88% 89%  58% 17.5%
Claim Status: M
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 11/13/06 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING ] 04/19/07 $] 1,788,893 $ 146,405 2 404,692
4712 068 000 07406 [ ]wm  o81407 $ 2,844,345 152 193,962
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ | KM  TBD $] 2863550 $ 3,011,820 190,810 | 95% 102%  63% 6.8 %
Claim Status: [ Im
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1911855 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 75 163,321
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM TBD $[ 1,823,288 $ 1,846,847 184,685 | 99% 88% 124% 9 9%
Claim Status: MI
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N & S GRADE,GRAVEL PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 1,112,097
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ |KM  TBD $[_ 10,175,054 $ 11,095,599 1,053,288 | 92% 106% 123% 10.9 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | Sl ZeERa] |
$[ 24,977,607 $| 180,53 [ 17 $ 2,420,679
Rroj- Count: Project Mgr. Total Length: M $[ 25815548 [ 652 9 1,911,411
KM $[ 18,619,404 $| 26,880,480 $| 2,487,137 | 69%| 77%[  79%[ 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ONREPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ ifleming@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 484-1(12)8 MENARD CONSTRUCTION INC s[o0484 [[E]  08/06/07 $ 372,055 90
OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL 09/26/07 $[ 298800 $ 0 0 62,644
5162 012 001 03707 Ml 06/19/08 $ 372,055 90 83,132
GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM  TBD s 420261 $ 475,000 95,000 | 88% 88%  96% 19.8 %
Claim Status: M
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 129. 07/30/07 $[ 4,200,781 $ 0 0 405,249
5916 071 000 08207 ENT mi TBD $ 3,653,764 70 264,713
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[_ 3,868888 $ 4,389,920 351,108 | 88% 75% 131% 6.8 %
Claim Status: M
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100004 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820940 $ 0 0 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 72,015
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dkKv TBD $] 606,526 $ 0 0| 99% 106% 131% 11.9 %
Claim Status: M
Contract Totals for : || 08207 | s__az47e8 [ 1
$[ 4,921,721 | $| g | g 9 473,008
Proj. Count: $[ 4264786 [ 79 $| 336,728
$[ 4475414 $[ 5,000,942 $| 418,867 | 89%| 80%[ 131%[ 7.5
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]m  08/17/06 $ 8,808,993 201 673,508
ATKINS-TOM (U0168) 406 444-7606 140 County: ROSEBUD,GARFIEL[ | KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 96% 100% 7.6 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . s|_13.362754 | 360
[ 13,217,351 3| 83,078 | 1 3§ 1,233,725
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 13445834 | 361 9 1,093,368
KM $[ 13,715,678 $| 14,480,771 $| 1,211,040 | 95%| 90%| 105%| 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |

‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-8(26)454 F S K CONSTRUCTION INC P o000l [[E]  05/07/07 $ 17,323,597 200

DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570

1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, ] TBD $ 17,323,597 200 $ 1,460,160

FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 17751947 $ 19,417,511 $ 1701826 | 91% 86%  90% 82 %
Claim Status: M

Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: S Email: jslaska@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 94-5(32)185 PRINCE INC [ ] 12117107 $ 2,889,060 60

FALLON - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ] 05/12/08 $[ 3,404,553 $ 0 0o 3 259,707

5719 032 000 07C07 [ Iwm TBD $ 2,889,060 60 $ 151,112

FRANK-JAMES (U2859) 406 345-8214 181 County: PRAIRIE [ lxm TBD $[ 2,766,107 $ 0 $ 0| 9% 58% 55% 55 %
Claim Status: [ Iwm

NH 20-1(12)1 PRINCE INC P[ 00020 [[E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS, PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0o s 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING ] TBD $ 3,566,856 90 $ 235,760

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM  TBD $[ 3413499 $ 0 $ 0| 9% 74% 119% 69 %
Claim Status: M

STPS 323-1(26)22 PRINCE INC S[ 00323 [[E]  06/05/07 $ 577,832 75

JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 603882 $ 0 0o % 51,235

5919 026 000 12507 STRIPING mi TBD $ 577,832 75 % 6,834

ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM TBD $[ 159,907 $ 0 $ 0| 28% 13% 144% 43 %
Claim Status: M

MT 323-1(28)25 PRINCE INC S[ 00323 [[E]  06/05/07 $ 3,772,222 75

40 KM SOUTH OF EKALAKA - SOUTH GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 4,278,659 $ 0 0o 3 334,736

4138 028 007 12507 STRIPING M TBD $ 3,772,222 75 $ 150,074
140 County: CARTER KM TBD $[ 2438317 $ 0 $ 0| 65% 45% 144% 62 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 12- AUG 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 52
| CONSTRUCTI ON  REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
$]  4,350,05 75
Contract Totals for : H 12507 | 4| ‘
$[ 4,882,541 | §| g | q 3 385,971
Proj. Count: $[ 4350054 [ 79 $[ 156,908
$[ 2,598,219 $| 4,350,054 $| 385,971 | 60%| 41%| 144%| 6 U
- $]  10,805,97 225
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM \ | g | ‘
$[ 13,326,753 $] q | o 9 962,157]
. : ,
Proj. Count: [ 4 ] Project Mgr. Total Length: 31201 MI $[ 10805970 [ 225 9| 543,780
KM $[ 8,777,829 $| 10,805,970 $| 962,157 | 81%| 57%[ 110%| 6.2%

Project Mgr.\ 401 \ ‘SNYDER, AARON

\ Work Phone: 787-5701

Cell Phone: S Email: ‘

rarthur@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o4/00/07 $ 4,525,860 150

RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4710809 $ 0 0o 3 501,963

4482 005 000 11307 NMENT [ Im TBD $ 4,525,860 150 $ 538,340

GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLAND,WIBAUX [ | KM  TBD $[_ 3730580 $ 0 0| 82% 107% 122% 14.4 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 97,504,802 [ 2,079
$[ 100,324,597 $| 255,838 [ 18 $ 9,301,132
$| 97,760,637 [ 2,093 $| 7,698,618
$[ 88,038,850 $[ 103,213,302 $| 9,028527] | 89%| 89%| 93%| 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1700090 [[E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 178,293

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[ 735835 $ 0 0| 12% 21%  50% 24.2%
Claim Status: 360 MI

STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300

COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 900,414 23 1,713,100

0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & Ml 03/21/08 $ 15,176,250 323 2,130,233

BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM  TBD $[ 15147588 $ 15,630,073 1,998,732 | 97% 107%  81% 14.1 %
Claim Status: [ 4dm

SFCX 81015(2) GSTINC [ ] o03/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457,201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 15,538

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,\YELLC[ KM  TBD $ 5079 0 0 1% 20%  11% 305.9%
Claim Status: [ Iwm

UPP 6907(3) GSTINC U] 06907 | [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ ¢ 07/24/08 ${ 30294 % 0 0 6,748

6278 003 000 04108 22 M TBD $ 40,081 45 2,013

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 3133 0 0| 1% 30%  11% 643.1%
Claim Status: mI

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 $[ 22687 % 0 0 3,562

6279 004 000 04108 MI TBD $ 21,155 45 2,437

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM  TBD s 251)$ 0 0| 1% 68%  11% 970.9%
Claim Status: [ 1m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY pebergen@mt.gov

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
UPP 6906(5) GSTINC U] 06906 [ [E]  03/10/08 $ 57,109 45
MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 57774% 0 0 9,615
6277 005 000 04108 M TBD $ 57,109 45 2,698
NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 627$ 0 0| 1% 28%  11% 430.3%
Claim Status: mI

Contract Totals for : ‘ ‘ 04108 ‘ s__e2r01d |49

$[ 568,041 | $] q | q 9 96,226
Proj. Count: s 627018 [ 45 8 22,686

$| 6,270 $| 627,014 $| 96,226 1%[ 24%[  11%[361.8%
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | S|_21245259 [ 499

$[ 21,494,462 $| 899,504 [ 23 9 2,659,553
Rroj- Count: Project Mgr. Total Length: M $[ 22144760 [ 518 9 2,384,756

KM $[ 16,021,436 $| 22,618,225 $| 2,988,080 | 71%| 80%| 65%| 14.9%

Project Mgr.‘ 502 HDYEKMAN JEFF

‘ Work Phone: 657-0267

Cell Phone: | 670-4062 Email: ‘

jdyekman@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [[E]  11/09/07 $ 259,988 30

BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT 03/24/08 $[ 323148 $ 0 0 43,775

4884 013 000 01B07 ] TBD $ 259,988 30 108,879

NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM TBD s 271,249 $ 325,000 130,000 | 83% 84%  103% 40.1 %
Claim Status: MI

NH 14-4(23)125 RIVERSIDE CONTRACTING INC P[ 00014 [[E]  04/09/07 $ 1,088,652 45

RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,099 $ 0 0 120,743

5974 023 000 03307 Ml 09/28/07 $ 1,088,652 45 67,292

NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM  05/01/08 $ 978,031 $ 0 0| 9% 56% 104% 6.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(797) OMO CONSTRUCTION INC | | 12117107 $ 13,620 25
2003 - D5 - SIGNING & DELINEAT SIGNING & DELINEATION [ ] 03/26/08 $[ 14,866 $ 0 0o % 1,362
5859 797 000 04C07 [ 1™  0409/08 $ 13,620 25 8 12,884
PETERSON-ROY (U1791) 406 444-9252 411 County: BIGHORN,CARBON [ | KM  TBD s 12724's 16,500 $ 20000 | 77% 64%  20% 101.3%
Claim Status: [ Iwm
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [[E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 11,547 10 169,186
3924 008 000 05C06 IDEWALK Ml 02/20/08 $ 1,139,456 100 341,508
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM  TBD $[ 1180353 $ 1,310,000 320,950 | 90% 106% 100% 28.9 %
Claim Status: M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s__24%0164 [ 190
[ 2,897,299 $| 11547 [ 10 335,066
RIOJCOUNT: Project Mgr. Total Length: MI $| 2,501,716 [ 200 | 530,653
KM $[ 2,442,357 $| 2,740,152 $| 591,693 | 89%[ 90%| 92w | 21.71%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 223,636 15 399,814
4371 575 000 01806 [ Im TBD $ 2,889,064 105 356,259
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ Jxm TBD $[ 2419545 $ 3,300,251 555680 | 73% 64% 207% 147 %
Claim Status: [ Im
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 296,730 33 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm  1017/07 $ 2,298,037 153 325,994
CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dKw TBD $[ 2,230,379 $ 2,302,884 320,681 | 97% 102%  98% 14.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 $ 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 $ 154,122
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610639 $ 610,637 $ 153,637 | 100% 100%  93% 25.2 %
Claim Status: 161 MI
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [ [E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ d 03/13/08 ${ 6,927,150 $ 0 0o $ 943,109
4485 003 000 07B06 R MI TBD $ 6995551 160 §$ 450,083
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM  TBD $[ 3910217 $ 0 $ 0| 56% 48%  52% 115%
Claim Status: M
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [ [E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 874428 $ 0 0o % 115,920
5975 029 000 09207 Ml 09/14/07 $ 871,833 75 76,882
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  07/18/08 $[ 925693 $ 1,054,343 $ 115920 | 88% 66%  93% 83 %
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [[E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1035587 $ 0 0o 3 140,614
5976 010 000 09207 Ml 09/14/07 $ 1,055,657 758 63,632
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM  07/18/08 $[  1,103404 $ 1,233,501 $ 80,000 | 89% 80%  93% 58 %
Claim Status: V]
Contract Totals for : ‘ ‘ 09207 ‘ s__tozrse0 [
$[ 1,910,015 | §| g | q 3 256,534
Proj. Count: $[ 1927490 [ 79 8] 140514
$[ 2,029,097 $| 2,287,844 $| 195,920/ | 89%| 72%[ 93%[ 6.9 Y
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,767 $ 0 0o 3 182,026
5973 014 000 10C06 [ 1w 073108 $ 1,820,257 45 % 84,315
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  TBD $[ 1833376 $ 0 $ 0| 101% 46% 104% 4.6 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 506 | KOSKI TOM | s|_1se70320 [ 550
$[ 15,400,094 $| 633577 [ 71 9 2,142,686
Rroj- Count: Project Mgr. Total Length: M $[  16512,806 [ 621 9 1,511,287
KM $[ 13,033,245 $| 17,317,424 $| 2,351,053 | 79%[ 64%[ 104%| 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8,409,892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION ~ [S] 00384 [ [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $] 4,764,819 $ 5,152 0o % 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dwm 101007 $  5787,063 180 % 430,680
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkm TBD $[  5742,387 $ 0 0| 99% 50%  97% 7.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $  57218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0 520,953
5176 099 000 06407 COVER M TBD $ 57218982 60 283,591
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 5194174 $ 0 0| 100% 54% 127% 55 %
Claim Status: MI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | S| [P
$[ 9,104,148 $| 5,152 | q 9 1,388,240

Rroj- Count: Project Mgr. Total Length: M $[ 11,006,045 [ 240 3§ 714,271

KM $[ 10,936,561 $| 11,000,893 $| 1,388,240 | 99%| 51%[ 105%| 6.5%

Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: ‘ prieger@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1100090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 31,809 2 8 653,940

4444 154 000 01506 APPROACH WORK [ dMm 092907 $ 3,712,054 2 3 323,093

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dKM 05/13/08 $[ 3725058 $ 4,611,830 368,947 | 81% 88% NA 87 %
Claim Status: M

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [ [E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 9,139 4 41,074

4839 033 000 06C06 [ dwm  07/25/08 $ 282,967 64 131,908

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkvm TBD s 2772818 310,000 124,000 | 89% 106%  98% 47.6 %
Claim Status: M

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C ~ [X] 05307 | [E]  02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 13,845 5 351,380

4243 025 000 08107 STRUCTURE mi TBD $ 2,134,387 145 356,896

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $[ 2,037,446 $ 0 0| 96% 102% 113% 17.5 %
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 $ 85,454
NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON KM 09/27/04 $] 441188 $ 0 $ 0| 89% 143% NA 194 %
Claim Status: M
BR 81-1(11)34 WICKENS CONSTRUCTION INC P[ 00081 [[E]  06/05/07 $ 2238122 120
WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $] 2,731,673 % 0 0 516,985
4693 011 000 09507 [ am TBD $ 2238122 120 $ 246,541
OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkmM TBD $[ 2085927 $ 0 $ 0| 93% 48%  98% 11.8 %
Claim Status: M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ o 07/08/02 $[ 59013 $ 4,000 0 11,773
4961 001 000 17502 [ dwm  0816/02 $ 82,489 30 3 0
999 County: YELLOWSTONE [ dKM 1010002 $[ 79,078 $ 0 $ 0| 101% 0% 50% N/A
Claim Status: [ dm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s 8887009 [ 350
[ 10,019,388 $| 58793 [ 11 § 1,634,759
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 8,946,740 [ 361 1,143,892
KM $[ 8645973 $| 9,855,705 $| 1,432,692 | 88%| 80%[  99%| 13.2%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[ooo78 [ [E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803189 $ 0 0o % 75,030
4720 010 000 03B07 NG,CULVERTS [ 4w TBD $ 668,417 75 $ 182,612
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 575684 $ 0 0| 86% 243% 5% 31.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 446-1728 | Cell Phone: | 670-3738 Email: ‘

dsandine@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[oo072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ ¢ 01/23/07 $] 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL ] TBD $ 12,886,680 214 1,427,368
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13357,369 $ 14,983,366 1,248,904 | 89% 114%  85% 10.7 %
Claim Status: M
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL Ml 08/10/07 $ 1,854,348 51 142,912
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,923997$ 1,946,738 170,192 | 99% 84%  76% 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s_14085690 | 360
[ 14,707,183 $| 523,759 [- 20] 9] 1,246,450
UL ERLE Project Mgr. Total Length: M $[ 15400445 [ 340 3 1,752,892
KM $[ 15,857,050 $| 17,598,521 $| 1,494,126/ | 90w | 117%[  66% | 11.1%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] o05/07/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL [ ] 06/11/07 $[ 238890 $ 0 0o 3 22,558
5392 003 000 04407 [ ]wm 021908 $ 203,391 60 23,278
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATERYELLC[ kM  TBD s 170,765 $ 0 0| 84% 103% 105% 136 %
Claim Status: [ Im
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1100094 | [E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ o 06/11/07 $[ 910442 $ 0 0o % 95,007
5972 074 000 04407 Ml 02/19/08 $ 856,614 60 62,894
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM  TBD $[ 790,785 $ 0 0| 92% 66% 105% 8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ProjectMgr.‘SOSHSHUPAK,TOM ‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email: \ tshupak@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04407 s__Losocoy [ 60

$[ 1,149,332 | §| g | q 3 117,565
Proj. Count: $[ 1,060,005 60 9| 86,172

$| 961,550 $| 1,060,005 $| 117,565 | 91%| 73%[ 105%[ 9 Y
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES MI TBD $ 12,792,716 431 $ 1,095,702
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM  TBD $[ 12540585 $ 13,772,303 $ 1375650 | 91% 80%  78% 87 %

Claim Status: M

- 13,446,37 485
Project Mgr. Totals for:H 508 HSHUPAK,TOM \ 3| g | ‘

$[ 11,290,821 $| 406,343 | 6 9 1,975,521
Rroj- Count: Project Mgr. Total Length: M $[ 13852,724 [ 491 3 1,181,874
KM $[ 13,502,135 $| 14,832,308 $| 1,493,215 | 91%| 79%[ 8lw| 8.8%

Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7a1zjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o s 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0

999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 $ 0| 100% 0% NIA N/A

Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 96,815,477 [ 2,850
$[ 93,550,934 3| 3,896,524 | 130 $| 12,280,257
$[ 100,711,999 [ 2980 $[ 10,386,751
$[ 90,871,366 $[ 106,531,243 $[ 12,936,946/ | 83% | 80%[ 87% | 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt.  Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 609.399 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 639,060,540 | 14,059
$[ 644,782,016 $| 13,403,730 [ 449 $[ 65,354,045
$| 652,464,266 | 14,508 $| 54,336,599
$[ 583,209,314 $| 675,684,003 $[ 69,814,453 | 86%| 78% 74%| 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




